
Laatste wijziging

Startdatum planning

Tonen vanaf week 12

ACTIVITIES From To 

Products and items

No product development 25-3 7-7

No item changes (new articles, packagings, name changes) 15-4 7-7

No new quotations and trial shipments (incl. raw materials) 29-4 7-7

No recipe changes 6-5 7-7

Prices and contracts

No new prices 20-5 23-6

No new agreements (e.g. commodities, back to back) 6-5 23-6

Orders and deliveries

One week extra lead time 18-3 7-7

Warehouse closed for deliveries and pick-ups 10-6 16-6

Exception procedure: intercompany@zeelandia.nl
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Business freezes

13-5 Deadline for orders 

to be shipped / picked up 

before Go Live

10-6 Go Live


